

NIFTY 100 FINANCIAL INTELLIGENCE PLATFORM

DAY 45 — ACCEPTANCE & DELIVERABLE CHECKLIST

Project Start: 05 Jul 2026 • Day 45: 15 Sep 2026

Important: This checklist records evidence available from the completed project work and screenshots/logs. Items marked VERIFY LOCALLY require the final command/test to be run on the project machine. Team-lead signature is intentionally left blank for actual sign-off.

Acceptance Gates AC-01–AC-05

Gate	Area	Criterion	Status / Evidence	Test
AC-01	Data Coverage	92 companies present	PASS — 92-company universe verified during project completion.	SELECT COUNT(*) / company universe
AC-02	Time Coverage	≥90% have ≥10 years P&L; BS, CF	VERIFY LOCALLY — final per-company coverage query not captured in the available evidence.	Coverage query
AC-03	Schema Integrity	FK check returns 0 rows	VERIFY LOCALLY — run PRAGMA foreign_key_check on final DB.	SQLite
AC-04	KPI Completeness	financial_ratios ≥1,100 rows	PASS — 1,155 rows populated.	SQLite output
AC-05	CAGR Accuracy	3 companies within ±0.1%	VERIFY LOCALLY — spot-check evidence not retained as a final gate record.	Manual Excel

Acceptance Gates AC-06–AC-10

Gate	Area	Criterion	Status / Evidence	Test
AC-06	ROE Accuracy	5 companies within $\pm 5\%$	VERIFY LOCALLY — final five-company comparison not retained as a gate record.	Manual comparison
AC-07	Screener Accuracy	Quality preset 10–50 companies	VERIFY LOCALLY — dashboard screenshot shows a 5-company Quality Compounder result, but the gate specifies ROE>15, D/E<1, FCF>0; exact gate query must be run.	Screener/API
AC-08	Dashboard Load	Profile <3 sec	VERIFY LOCALLY — dashboard visibly loaded successfully; timed measurement not captured.	Stopwatch
AC-09	CSV Export	Valid/well-formed	VERIFY LOCALLY — UI shows CSV download; file-level validation should be recorded.	Downloaded CSV
AC-10	PDF Quality	No overflow in 5 samples	PASS — 92 tearsheets were generated with 0 validation failures reported; retain visual samples for formal sign-off.	PDF review

Acceptance Gates AC-11–AC-15

Gate	Area	Criterion	Status / Evidence	Test
AC-11	API Health	HTTP 200	PASS — FastAPI server started successfully and health endpoint was implemented/tested.	API
AC-12	TCS Ratios	≥10 years	VERIFY LOCALLY — ABB endpoint was verified; TCS final gate should be explicitly run.	API
AC-13	API Screener	Matches Excel output	VERIFY LOCALLY — exact result-set comparison should be captured.	API vs XLSX
AC-14	Peer Coverage	All 11 peer groups populated	PASS — 11 groups / 549 percentile rows verified.	SQLite/output
AC-15	Cluster Coverage	92/92 assigned	PASS — 92 rows, 5 clusters, 0 missing.	cluster_labels.csv

Acceptance Gates AC-16–AC-20

Gate	Area	Criterion	Status / Evidence	Test
AC-16	NLP Coverage	Each company ≥ 1 pro + ≥ 1 con	PASS — 92 unique companies, 92 Pros and 92 Cons generated.	pros_cons_generated.csv
AC-17	Report Coverage	92 PDFs; each $\geq 30/50$ KB per project version	VERIFY LOCALLY — 92 PDFs generated; exact per-file size threshold should be checked on final filesystem.	reports/tearsh eets
AC-18	Test Coverage	≥ 60 tests, 0 failures	PASS — 105 tests passed, 0 failures.	pytest
AC-19	DQ Documentation	validation_failures.csv + required columns	PASS — file created with documented validation failures.	CSV
AC-20	Documentation	analyst_guide.pdf ≥ 10 pages	PASS — this generated guide is 10+ pages.	PDF page count

23 Mandatory Deliverables

ID	Required file / artifact	Format	Status
D-01	nifty100.db / db/nifty100.sqlite3	SQLite	Present — final database used by API/dashboard.
D-02	output/load_audit.csv	CSV	Present.
D-03	output/validation_failures.csv	CSV	Present.
D-04	exploratory_queries.sql	SQL	VERIFY LOCALLY — not present in captured final file list.
D-05	financial_ratios table	SQLite	Present — 1,155 rows.
D-06	output/capital_allocation.csv	CSV	Present.
D-07	output/screener_output.xlsx	Excel	Present.
D-08	config/screener_config.yaml	YAML	Present.
D-09	output/peer_comparison.xlsx	Excel	Present.
D-10	reports/radar_charts/	PNG	Present — 92 charts reported.
D-11	src/dashboard/app.py	Python	Present — 8 screens verified visually.
D-12	output/valuation_summary.xlsx	Excel	Present.
D-13	output/cashflow_intelligence.xlsx	Excel	Present.
D-14	output/pros_cons_generated.csv	CSV	Present — 92-company coverage.
D-15	output/analysis_parsed.csv	CSV	Present.
D-16	reports/tearsheets/	PDF	Present — 92 tearsheets generated.
D-17	reports/sector_reports/	PDF	VERIFY LOCALLY — 11 sector PDFs reported as generated.
D-18	reports/portfolio/portfolio_summary.pdf	PDF	Present — 93 pages reported.
D-19	output/cluster_labels.csv	CSV	Present — 92 assignments.
D-20	src/api/	Python	Present — 16 endpoints / Swagger verified.
D-21	reports/pytest_report.html	HTML	VERIFY LOCALLY — final HTML file should be generated explicitly.
D-22	docs/analyst_guide.pdf	PDF	PRESENT — generated with this package.
D-23	docs/acceptance_checklist.pdf	PDF	PRESENT — generated with this package; signature pending.

Final Sign-Off

The project specification requires all 20 acceptance gates to be verified and the 23 deliverables to be reviewed and signed off on Day 45. ■filecite■turn43file2■L120-L148■

Project status: Core implementation complete. Final evidence closure remains for the gates explicitly marked VERIFY LOCALLY above. In particular, AC-07 must be checked using the exact acceptance-gate filter, rather than relying on the named preset screenshot.

Team Lead / Project Manager: _____

Signature: _____

Date: _____

QA / Reviewer: _____

Signature: _____

Date: _____

Final Evidence Notes

Known final project evidence includes: 92-company universe; 1,155 financial-ratio rows; 549 peer-percentile rows across 11 peer groups; 92 cluster assignments across five archetypes; 92-company pros/cons coverage; 92 tearsheets; 11 sector PDFs; 93-page portfolio summary; 16 FastAPI endpoints; and 105 pytest tests passing.

The source execution plan defines the Day 44 requirements as analyst guide, complete public-function docstrings, README update, black/ruff quality pass and archiving. ■filecite■turn43file9■L516-L530■

This checklist is an evidence record, not a substitute for the team lead's signature. Do not sign it on behalf of another reviewer.